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ORDER

1. The Claimants’ Application for Summary Judgment in respect of the Performance
Bond is successful; the Defendant is liable to satisfy the demand for payment in the
sum of QAR 19,800,000.00;
2. The Claimants’ Application for Summary Judgment in respect of the Advance Payment
Guarantee is successful but only to the extent that the Defendant is liable to satisfy the
demand for payment in the sum of QAR 5,419,250.12;
3. The Claimants’ are awarded interest in the sum of QAR 1,452,006.96;
4. The Defendant’s Counterclaim is struck out; and

5. The Parties are to seek to agree matters relating to costs and further procedure between
them. If they are unable to do so, either or both parties may apply to the Court.

JUDGMENT

Introduction

1. Obayashi Qatar LCC (“Obayashi”) and HBK Contracting Co WLL (“HBK Contracting”)
(together “the Claimants”) bring, inter alia, an application for summary judgment against
Qatar First Bank LCC (“the Bank”).

2. In short, the Claimants contend that the Bank is liable to satisfy demands for payment
made under two guarantees described in more detail below: an undated advance payment
guarantee and an undated performance bond (together “the Bonds”). The Bank denies any
liability and brings a Counterclaim against the Claimants.
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Parties

3. The principal parties are as follows. The Claimants as an unincorporated joint venture
were appointed as a contractor by Msheireb Properties to complete certain works in
relation to the Msheireb Downtown Doha Project in Doha, Qatar.

4. The Claimants appointed Classical Palace Trading & Contracting SPC (“CP”) as a subcontractor to perform certain aspects of these works, namely hotel finishes and fit-out
works, Msheireb Phase 3 (“the Project”).

5. The Bank is a Sharia compliant bank incorporated in the Qatar Financial Centre (“the
QFC”). The Bank is authorised by the QFC Regulatory Authority.

The Applications

6. The Claimants bring an application for summary judgment under the Bonds. They claim
a total of QAR 29,700,000 together with interest at the rate of 4.5%. They also seek to
strike out the Bank’s Counterclaim.

7. The summary judgment and strike out applications are made pursuant to Article 22.6 of
the Regulations and Procedural Rules of the Court (“the Rules”) which provides that
“[t]he Court may, if it considers that justice so requires, give summary judgment on a
claim or defence or on any issue”.

8. Guidance as to when the Court should exercise its discretion under Art 22.6 of the Rules
is provided in Practice Direction No 2 of 2019.
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9. Paragraph 3 provides that the Court may exercise that power if:
“(a) it considers that(i)

the defendant to the claim…has no prospect of
defending the claim or issue;

(ii)

the claimant to…the counterclaim has no prospect
of succeeding on the claim or issue; or

(b) there is no other compelling reason why the case or issue
should be disposed of at a trial.”

10. The Bank in response asked the Court to dismiss both the application for summary
judgment and the strike out application concerning the Counterclaim. It also sought an
order for the appointment of an expert to consider matters relating to the Bonds including
recovery and the Claimants’ entitlement to demand liquidation of the Bonds. As to its
Counterclaim, it sought an order that the Claimants indemnify the Bank in a sum not less
that QAR 10,000,000 or such amount as the Court finds appropriate.

The Contracts: The Subcontract Agreement and Bonds

The Subcontract Agreement

11. The main contracts were as follows and are considered in greater detail below. The Bonds
were issued pursuant to the Subcontract Agreement which required CP to obtain: (i) a
performance bond guaranteeing performance of its obligations under the Subcontract
Agreement and (ii) an advance payment guarantee with regards to an advance payment
of QAR 9,900,000 made by the Claimants to CP.
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The Bonds

12. The Bonds were obtained by CP in accordance with the Subcontract Agreement. They
were issued by the Bank pursuant to facility arrangements with CP entered in October
2014.

13. The PB (QFBLG1410270004) provided, so far as is material, as follows (paragraph
numbers have been added to the text):
“[1] By this bond, we [the Bank] PO Box 28028, Doha, Qatar
(hereinafter called “the Surety”) and [CP] PO Box No 23278 Doha,
Qatar (hereinafter called the Subcontractor”) are irrevocably and
unconditionally bound unto [the Claimants] PO Box 1362 of Doha,
Qatar (hereinafter called “the Main Contractor”) in the sum of QAR
19,800,000.00….for the payment of which sum [CP] and [the
Bank] bind themselves, their successors and assigns jointly and
severally by those presents.
[2] Whereas [CP] by an agreement between [the Claimants] on the
one part and [CP] on the other part has entered in a Subcontract for
the Doha Downtown Project Phase 3 for Msheireb Properties
(hereinafter called “the said Subcontract”) in conformity with the
provisions of the said Subcontract Agreement.
[3] Now the condition of the above written bond is such that the
foregoing amount is payable by [the Bank] to [the Claimants] or its
representative without regard to any objections from [CP] any other
party upon the first written demand of [the Claimants] stating that
[CP] has failed to fulfil his obligations under the terms of the said
Subcontract Agreement.
[4] This bond shall remain valid until 28 June 2017 (90 days after
maintenance period), after which no claim will be entertained by us
and this guarantee will automatically become null and void.
[5] In case of any extension of Subcontract, the guarantee shall be
extended further on your written request prior to the stated expiry
date without any objection from the Subcontractor”.
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14. The PB was extended by agreement on a number of occasions with the latest amendment,
confirmed by letter dated 9 January 2019 from the Bank, extending the duration of the
bond until 31 August 2020.

15. The APG was for QAR 9,900,000 under reference number QFBLG141027005. It
provides as follows (again with paragraph numbers added for convenience):

“[1] By this Bond we [CP] … (hereinafter called the Subcontractor)
and [the Bank] … (hereinafter called the Surety) are irrevocably
and unconditionally bound unto [Claimants] (herein called
Contractor) in the sum of QAR 9,900,000.00 (QAR Nine Million
Nine Hundred Thousand Only) for the payment of which sum the
[CP] and t[the Bank] bind themselves … jointly and severally by
these presents, in consideration of the Advance Payment by [the
Claimants] to [CP].
[2] WHEREAS [CP] by an agreement made between [CP] of the
one part and [the Claimants] of the other part has entered into an
agreement for works known as Doha Downtown Project Phase 3
for Msheireb Properties (hereinafter called the Subcontract) in
conformity with the provisions of the Subcontract.
[3] NOW THE CONDITION of the above written Bond is that the
foregoing amount is payable by [the Bank] to [the Claimants] or
its representative without regard to any objections from [CP] or any
other party upon first written demand of [the Claimants].
[4] The value of this Bond shall progressively be reduced by the
amount deducted by [the Claimants] from [CP] as contained in the
certificates and payments against the said Advance Payment.
[5] The Bond shall remain valid until [the Claimants] receives full
repayment of the Advance Payment amount from [CP], or until 29
March 2016 whichever may occur later.”

16. The APG was extended on a number of occasions with the latest amendment by letter
from the Bank dated 26 December 2018 extending the duration of the APG until 30 June
2019.
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The Proceedings

17. On 11 June 2019 the Claimants instituted the present proceedings against the Bank. On
18 July 2019 the Bank served its Defence. That Defence included, in addition to a defence
on the merits, a challenge to the Court’s jurisdiction to hear the case. It also included a
statement that the Bank “reserves its right to submit a counterclaim…”

18. The jurisdictional challenge as well as an application by the Bank to transfer the
proceedings to the national Qatari courts was heard by the Court on 25 November 2019.
Having considered the parties’ arguments, at the conclusion of the hearing the Court
rejected the jurisdictional challenge and declined to transfer the proceedings. The Court
indicated that the reasons for the decision would follow. On 3 December 2019 the Court
issued its written judgment as well as procedural directions for the future conduct of the
case.

19. On 15 December 2019 the Bank served Defence Memorandum No. 4. This expanded
upon its defence on the merits and introduced a Counterclaim for damages in the sum of
QAR 10,000,000.

20. On 12 January 2020 the Claimants served an Amended Reply. They argued that the
Bank’s Counterclaim should be disregarded because no proper basis (including
jurisdictional basis) for it had been identified. The Claimants also sought permission to
make an application to the Court for summary judgment on their claims and reserved their
position as to an application to strike out the Counterclaim.

21. On 27 January 2020 the Court issued directions, including that the Claimants serve their
application for summary judgment/strike out by 30 January 2020. The Claimants served
an application for summary judgment in respect of their claims for payment of QAR
9,900,000 with respect to the APG and QR 19,800,000 with respect to the PB with
interest, together with an application to strike out the Bank’s Counterclaim. No
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application was made by the Claimants with respect to a claim made for consequential
losses.

22. On 26 February 2020 the Bank served Defence Memorandum No.6. The Claimants
served a reply to the application for summary judgment and strike out on 4 March 2020.

23. No witness statements were filed by either party. Skeleton submissions were served by
both parties outlining their respective positions.

24. A hearing on the Claimants’ applications was set for 7 and 8 April 2020. By reason of the
outbreak of the coronavirus (Covid-19) pandemic with the impossibility of travel due to
lockdowns, the Court was unable to convene in Doha for that hearing. However, with the
agreement of the parties, on those dates a hearing was conducted remotely with the
members of the Court and the advocates participating by video-conference facilities in
different jurisdictions. A facility was also put in place for the parties, their other advisers
and interested members of the public to hear the proceedings. These arrangements
operated satisfactorily and all parties cooperated to ensure that the hearing was conducted
fairly and efficiently.

25. The Court considers that it can and should determine the applications on the basis of the
materials and arguments before it. It therefore declines the Bank’s request that a panel of
independent finance and engineering experts is appointed to review the Statement of
Claim and Defence. The issues that are required to be determined are not technical or
complex. Many of the issues are concerned with contractual interpretation. They can be
determined without expert input.
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Material Facts

26. The submissions of counsel ranged widely, including over several contractual
relationships other than those constituted by the APG and the PB. Although in the end the
issues for determination on this application may be relatively narrow, it is appropriate to
describe these relationships and to outline the material facts.

27. The Subcontract Agreement between the Claimants and CP has already been mentioned.
It was executed by these parties on dates in October and November 2014. The contract
price was QAR 198,000,000 or such other sums as might be payable under it. CP had
been nominated as subcontractor for these works by Msheireb Properties, the ultimate
employer in respect of the project. It contained a number of appendices and attached
General Conditions of Subcontract.

28. Clause 14.2 of these Conditions provided that the Claimants, as Main Contractor, “shall
make an advance payment, as an interest-free loan for mobilization, when the
Subcontractor submits a guarantee in accordance with this Sub-Clause. The advance
payment shall be five percent (5%) of the Accepted Subcontract Sum excluding
provisional sums and shall be paid in one instalment.” The Sub-clause also provided:
“The advance payment shall be repaid through ten percent (10%) deduction of the amount
of each Interim Subcontract Payment commencing from the first Interim Subcontract
Payment after the Subcontract Advance Payment.” Clause 14.3 provided that CP should
submit monthly statements showing the amounts to which it considered itself to be
entitled. Clause 14.6 made detailed provision for the calculation and payment of interim
amounts.

29. CP was a customer of the Bank. A Facility Agreement dated 1 October 2014 was in place
at the time of the Subcontract Agreement which included provision for an advance
payment guarantee for the amount of QAR 9,900,000 and a performance bond for the
amount of QAR 19,800,000.
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30. The Bank’s Terms of Business provided as follows with respect to bank guarantees:

“4.2 Demand: In the event that the Bank is called upon to make payment
under any Letter of Guarantee issued to a third party, the
Customer hereby irrevocably and unconditionally directs
the Bank to pay first the amount demanded from the Bank
under the Bank Guarantee. The Bank shall not be obliged
[to] enquire to the propriety, validity or amount of any claim
made on the Bank under or pursuant to the Bank Guarantee.
4.3 Payment: The Customer shall forthwith upon demand by the Bank pay
to the Bank the amount demanded under the respective
Letter of Guarantee and any other monies paid or payable
by the Bank together with all the actual cost involved,
notwithstanding that, (a) the said monies may not have been
properly due under the Letter of Guarantee whether because
the corresponding sum was not properly due to the
beneficiary or for any other reason, (b) the Letter of
Guarantee or any provision thereof is void, voidable or
invalid or is not enforceable against the Bank for any reason
whatsoever, whether known to the Bank or not.”

31. The Bank also obtained from CP an assignment of all payments and moneys due or to
become due to CP under or in respect of the nominated subcontract between it and the
Claimants. That assignment was contained in an Assignment Agreement dated 21 October
2014 (“the Assignment”), which was notified to the Claimants by Notice of Assignment
dated 22 October 2014 (sent by CP and copied to the Bank as assignee).

32. On the latter date the Claimants wrote to the Bank informing it that it had awarded the
subcontract to CP and stating that, at the latter’s request, “we hereby irrevocably confirm
to make the payments due, less deduction, if any, in connection with [the project] as per
the terms of the Sub-Contract Agreement through Bank Transfer or cheque as per details
below…” (“the Claimants’ Undertaking”). An account in the name of the Bank, with
banking details, is then specified described as “the Designated Account”.
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33. The Notice of Assignment provided by clause 8:

“This notice shall be governed by and construed in accordance with the
laws of Qatar and the courts of Qatar shall have exclusive jurisdiction to
settle any dispute arising therefrom.”

34. The subcontract works commenced in November 2014. In all, 48 Nominated
Subcontractor Payment Certificates were issued by the Claimants on a monthly basis
during the execution of the contract, which were referred to during the course of these
proceedings as Interim Payment Certificates (IPCs). The first of these (IPC-01, undated)
recorded that the Advance Payment of 5% had been made. The second (IPC-02, dated 30
November 2014) recorded that a gross sum of QAR 1,036,103.36 was certified, from
which QAR 103,610.34 (10%) was deducted in respect of Recovery of Advance Payment,
the net amount due under that certificate being QAR 828,882.68. In IPC-03 (dated 31
December 2014) again a gross sum is certified subject to a 10% deduction (QAR
19,369.18) in respect of the Advance Payment of 5%. A further deduction is made in
relation to Retention, a net sum due of QAR 154,953.44 being certified as due.

35. This pattern continues up to and including IPC-07 (dated 30 April 2015), although in that
certificate, while the percentage of the Advance Payment is recorded as “5%”, the figure
is given as QAR 14,850,000 rather than QAR 9,900,000. IPC-08 (also dated 30 April
2015) is in the same terms as IPC-07 except that the Advance Payment is there stated to
be 7.5% (QAR 14,850,000) rather than 5%. In these two certificates the recovery at 10%
in respect of Advance Payment is applied against the increased amount of QR 14,850,000.
Net sums are recorded as due under each of these certificates.

36. No explanation is given on the face of these certificates as to why the Advance Payment
is recorded as now being QAR 14,850,000 rather than QAR 9,900,000. However, it
appears that in April 2015 the Claimants made a further advance payment to CP of QAR
4,950,000. There is nothing to suggest that at the time the Bank was party to, or had
knowledge of, this further advance.
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37. The pattern in IPC-08 continues in later certificates, although from IPC-11 (dated 31 July
2015) other deductions (“Backcharges from Others”, “Other Deductions”) begin also to
appear. IPC-24 (dated 31 July 2015) records an Advance Payment of “5%+5%”), in the
sum of QAR 19,800,000, apparently reflecting a further increase in the advance payments.
The “Recovery against Advance Payment” is set against this increased sum. Again, there
is nothing on the face of the certificate to indicate that the Bank was a party to, or had
knowledge of, any further advance.

38. In IPC-26 (dated 31 August 2016) the original Advance Payment (of 5%) is separated out
from later such advances, which are then and thereafter described as “Supplementary
Advance Payment (5%)”. The Recoveries are split equally between these two classes of
advance payment. The total amount recovered against the original Advance Payment is
there recorded as being QAR 1,252,431.50. In IPC-30 (dated “Dec.16 and Jan.17
combined”) the total amount recorded as recovered against the original Advance Payment
leaps, without explanation in the certificate, from a previously certified amount of QAR
1,987,700.46 to QAR 4,074,278.27. In IPC-35 (dated 31 July 2017) the total recovery
against the original advance of QAR 9,900,000 is certified as QAR 4,480,741.80. In IPC36 (dated 31 August 2017) that recovery is, without any expressed explanation, wholly
cancelled out with a blank (that is, nil) recorded in its place.

39. That blank is repeated in all subsequent certificates up to and including the last, IPC-48
(dated “June-August 2019”). The last certificate showing a positive net “Amount Due for
Payment” (to CP or its assignee) was IPC-35, referred to above, where the amount stated
to be due under that certificate was QAR 636,200.48.

40. In November 2017 the Claimants and CP entered into an agreement headed
“Supplemental Agreement to the Nominated Agreement” (“the Supplemental
Agreement”). In that agreement it is recorded (a) that the Claimants had already provided
significant financial support to CP “over and above the original Nominated Sub-contract
advances”, that additional support being there stated to be a debt standing at QAR
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50,792,253, (b) that CP was currently unable to repay that amount and (c) that it could
not currently pay a back-log of salaries and wages to its staff and direct labour.

41. The Supplemental Agreement goes on to state that CP had requested the Claimants to pay
immediately a further advance of QAR 6,426,484 so that CP could pay its project staff
and labour back-log and that it needed QAR 38,199,847 to pay its subcontractors and
suppliers. The Claimants agreed to provide further financial support to CP “in order to
assist [it] to complete its remaining scope of works…”.

42. The Supplemental Agreement also provided as follows by clauses 8-12:

“8. By receiving this additional financial support, CP unconditionally
agrees that [the Claimants] shall take management control over CP’s
Nominated Sub-contract operations, including but not limited to staff
allocation and direction, direct labour, plant and equipment,
subcontractors and suppliers, including sub-contract administration and
payment approvals and timing;

9. In addition [the Claimants] shall extend its financial support by
paying CP’s agreed staff and labour employed on the Nominated Subcontract works going forward until completion (or a date mutually
agreed).
10. In consideration of this further financial support, CP agrees that the
debt shall be reconciled and recovered by;

a) Repayment of the full debt by CP to [the Claimants] by
15th July 2018 or Taking-over of the Works, whichever
occurs earlier;
Or
b) Recovery of the full debt by [the Claimants], by way of
liquidation of Bank Guarantees and Security Cheques in
hand (please refer Annexure 3) upon failure by CP to
comply with term 10.a) above.
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11. CP unconditionally agrees to extend its existing Bank Guarantees
(as in Annexure 3) and keep them in full force until 15th July 2019, or
such other date as may be requested by [the Claimants]. These Bank
Guarantees are to be extended by CP by 15th December 2017 or sooner.

12. CP unconditionally agrees not to claim any additional monies from
[the Claimants] due to Nominated Sub-contract domestic matters, and
any claims lodged by CP shall be solely limited to those matters of
Employer varied works, and/or other claims that can be jointly brought
to the Employer, on a back to back basis.

ALL OTHER TERMS AND CONDITIONS AGREED IN THE
SUBCONTRACT AGREEMENT DATED 04th NOVEMBER 2014
WILL REMAIN UNCHANGED.”

43. Among the Bank Guarantees listed in Annexure 3 of the Supplemental Agreement were
the APG and the PB as well as three guarantees from Commercial Bank.

44. On 19 February 2019 the Claimants wrote to the Bank (copied to CP) with reference to
the APG stating “this is to inform you our subcontractor [CP] has failed to fulfil its
obligation as per the terms and conditions of the subcontract. In view thereof, we request
you to kindly treat this letter as our WRITTEN DEMAND for the payment of the
guarantee and transfer the amount of QAR 9,900,000 to our current Account as per details
below.” Details of that account were then given.

45. On the same date the Claimants wrote to the Bank (copied to CP) with reference to the
PB stating “this is to inform you that our subcontractor [CP] has failed to fulfil its
obligation under the terms of the Subcontract Agreement. In view thereof, we request you
to kindly treat this letter as our WRITTEN DEMAND for the payment of the guarantee
and transfer the amount of QAR 19,800,000/- to our current Account as per details
below”. Details of that account were then given.
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46. No immediate response was received to either of these letters. The matter was pursued
with reference to the Bonds by a further letter from the Claimants dated 28 February 2019.
No response having been received to it, lawyers for the Claimants on 14 March 2019
wrote to the Senior Relationship Manager-Corporate Banking of the Bank referring to the
earlier demands and warning of legal proceedings.

47. By an undated letter in Arabic an attorney acting for the Bank responded to the letter of
14 March 2019. An English translation of that letter reads that, with respect to the Bonds:

“….the law prescribes that the bond shall consequently expire in the
case of the extinguishment of the debt guaranteed, and whereas the
performance bond is an ancillary to such debt, the extinguishment
thereof implies the expiration of the performance bonds as an ancillary
shall not remain without the original.
In such case and as the performance bonds mentioned in your letter
expired due to extinction of the obligation for which the two bonds were
issued to guarantee the fulfilment thereof according to the contracting
contract concluded between both parties, we would like to inform you
that the client confirms the fulfilment of its obligations guaranteed by
such performance bonds. Thus, the disbursement of the same shall
entail consequences and responsibilities on the part of the bank.
Therefore, the client requesting such bonds shall be referred to”.

48. No other basis for rejecting the written demands was advanced at that time.

Bonds: Governing Law

49. The Bonds do not contain governing law provisions. The Claimants’ contended that the
governing law was the national laws of Qatar and asserted in their Skeleton Submissions
that “it is common ground between the Parties that [the Bonds] are subject to the domestic
laws of Qatar”. On the other hand, Mr Daillet, counsel for the Bank, was more ambiguous.
In response to an enquiry from the Court, he described it as “a tricky question”. He did
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not accept that there was common ground between the parties on the issue of governing
law.

50. In favour of the national laws of Qatar, in its Claim Form and Statement of Claim at
paragraph 31.4, the Claimants relied on three matters. First, that the Bonds refer to the
Subcontract Agreement which is subject to Qatar law. Second, the Bonds are for the
benefit of the Claimants, a Qatar based joint venture formed by entities incorporated in
Qatar. Thirdly, that the Bonds were provided at the request of CP, another Qatar
incorporated entity. By reason of these matters, the Claimants contended that the Bonds
were closely related to Qatar and accordingly the governing law should be considered to
be the national laws of Qatar.

51. On the other hand, as appears on the face of each of the APG and the PG, the Bank is a
body authorized by the QFC Regulatory Authority; each of these instruments is written
on the Bank’s official paper and, although the Bank and CP are both bound to pay the
sum guaranteed, the primary liability is on the Bank. The Bank alone is referred to as the
paying party in the “first written demand” clause in each instrument.

52. The Court considers that it is unnecessary to reach a conclusion as to whether the national
laws of Qatar or the laws of the QFC are the governing law of the Bonds. This is because
it considers that there is no material difference between these laws in relation to the issues
we have to decide. The Court also notes that the parties did not allege before us that any
consequences flowed from the decision on governing law because of differences in the
respective laws.

53. The laws of the QFC recognise and give effect to standard principles applied
internationally to financial instruments (see Article 11(2) of the Contract Regulations:
“The parties are bound by a usage that is widely known to and regularly observed in
international trade by parties in the particular trade concerned, except where the
application of such a usage is excluded by the contract or would be unreasonable”). There
is an issue between the parties of whether the Bonds are on demand guarantees giving rise
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to a primary liability to pay or are conditional instruments giving rise to a secondary
liability. Both types of instrument are used in international business or trade. Ultimately,
we have to give effect to the parties’ intentions as recorded in the Bonds.

54. For the reasons explained below, we have concluded that the Bonds were “on demand”
guarantees. These instruments have their origins in international trade. They are dealt with
in the national laws of Qatar. “Subchapter VIII: Letter of Guarantee”, Articles 406-413
of the Commercial Code of Qatar, deals with what, in other systems of law, would be
recognised as “on demand” guarantees.

55. Article 413 provides that, save as otherwise stipulated in that Subchapter, “the rules
prevailing in international transactions on the law of guarantee shall apply”. We construe
that as importing that, whether an “on demand” guarantee has international elements or is
purely domestic, the rules prevailing in international transactions will, as a matter of
national Qatari law, apply, subject to any contrary stipulation in the Subchapter, to it.
Thus, subject to any such stipulation, it appears to be unnecessary to decide which of the
two possible systems of law governs the APG and the PB.

56. The Court considers that the recent decision of the Appellate Division (before the
President and Justices Rajah SC and Malek QC) in Leonardo S.p.A v Doha Bank
Assurance Company LLC [2020] QIC (A) 1 is relevant. The Appellate Division referred
to the Uniform Rules for Demand Guarantees (URDG 758) as a code which “is accepted
to represent the law and practice applied internationally in respect of demand guarantees”
(paragraph 42). In Leonardo, URDG 758 was expressly incorporated into the demand
instruments considered in that case. In the present case the Bonds do not do so but it
seems to the Court that it is entitled to have regard to URDG 758 as a source representing
international banking practice in relation to demand guarantees whether the Bonds are
governed by the national laws of Qatar or QFC Law.
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The PB
Parties’ Contentions
The Claimants
57. There was a dispute between the Claimants and the Bank about the PB and whether it
operated as a demand instrument.

58. The Claimants contended the PB was an irrevocable, unconditional and on demand bank
bond, payable upon the first written demand of the Claimants claiming that CP had failed
to fulfil its obligations under the terms of the Subcontract Agreement.

59. It contended that the PB (as well as the APG) were autonomous standalone contractual
instruments governed by their respective terms and the provisions of Articles 406 to 413
of Qatar’s Commercial Code (Law 27 of 2006) (“the Commercial Code”).

60. Pursuant to Article 406 of the Commercial Code, it was alleged the Bank was obliged to
comply with the demands notwithstanding any objections from CP. Article 409 of the
Commercial Code provides “a bank shall not be entitled to refuse to pay the beneficiary
due to any reason connected to the bank’s relationship with the applicant or the applicant’s
relationship with the beneficiary”.

61. Article 171(1) of Qatar’s Civil Code (Law No 22 of 2004 (“the Civil Code”) provides that
“a contract is the law of the contracting parties and it may not be revoked or amended,
except by agreement of both parties and for reasons prescribed by law”.

62. The Claimants contend that all they were required to do under the PB was to issue a
written demand for payment from the Bank which they did in the terms set out above. It
was enough to state that “[CP] has failed to fulfil its obligations under the terms of the
[the Subcontract Agreement]...”
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The Bank

63. The Bank argued that the purpose of the PB was to guarantee the obligations of CP under
the Subcontract Agreement. It argued that this purpose was evidenced by (i) the reference
in the PB to the Subcontract Agreement; (ii) the fact that the Claimants must refer to a
failure by CP to fulfil its obligations under the Subcontract Agreement in order to liquidate
the PB and (iii) the fact that the PB is extendable only if the Subcontract is extended.

64. It argued that that the PB is therefore connected to the underlying contract (i.e. the
Subcontract Agreement).

65. In its Defence Memorandum No 4, the Bank at paragraph 5.4 alleged “The Performance
Bond is neither a corporate guarantee, nor a mere demand guarantee, but is a sort of hybrid
security, which tries to combine the straight-forwardness of the demand guarantee with a
connection with an underlying relationship”. In its Skeleton Submissions, the Bank
contended (paragrpah 3.2) that “the Bonds are conditional”.

66. Having characterised the PB in these terms, it then relies on a number of matters to
contend that it has no liability under the PB.

67. It contends that the Claimants took over the Project Works. It argues that the PB was
intended to guarantee CP’s performance of the subcontract works and not a debt that was
agreed subsequently between the Claimants and CP.

68. The position is stated in its Skeleton Submissions as follows. In paragraph 3.21 “The
Subcontract Agreement was effectively deemed terminated by the Supplemental
Agreement and it was replaced by a loan agreement resulting in a debt which was agreed
between [the Claimants] and CP to be guaranteed by the Bonds, and therefore the main
condition that the Performance Bond shall guarantee CP’s performance cannot be applied,
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which invalidates the Performance Bond”. Paragraph 3.22 “The [Claimants] completely
changed the purpose of the Bonds to cover a claimed debt with CP, which invalidated
them”.

69. The Bank also contends that even if the PB was not conditional and linked to the
Subcontract Agreement in the manner alleged, it is entitled to rely on the fraud exception.
In its Skeleton Submissions at paragraph 5.1 it defined fraud as “a wrongful or criminal
deception intended to result in financial or personal gain”.

70. The Bank’s fraud case was put on a number of different grounds. There is a substantial
overlap of the Bank’s case of fraud in connection with the PG and the APG.

71. It is convenient to summarise the Bank’s fraud case by reference to its skeleton
submission.
a. First, it is alleged that the Claimants breached the terms of the Assignment
Agreement. Linked to this are allegations that “CP’s debt towards the Claimants
is tainted by fraud”; that “the use of the Bonds as security for the repayment of
a fraudulent debt is fraudulent as well”; “that the extension requests are tainted
by fraud”; that “the liquidation requests are tainted by fraud” (the Bank’s
Skeleton Submission at para 5.2).

b. Secondly, it is alleged that there has been a diversion of both the APG and PG
from their original purpose (the Bank’s Skeleton Submission at paragraph 5.3).
The thrust of the argument here is that the purpose of the PG was to guarantee
the obligations of CP under the Subcontract Agreement. The complaint is that
the Subcontract was novated by the Supplemental Agreement involving the
discharge of the Subcontract Agreement and the Claimants taking over the
project.

c. Thirdly, it is alleged that the Subcontract Agreement was replaced by a loan
agreement. This follows from the Supplemental Agreement containing an
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acknowledgement of debt by CP to the Claimants; a commitment by CP to repay
a debt and security to secure CP’s obligation to repay its debt.

d. Finally, it is said that discharge of the Subcontract Agreement and the novation
outlined above was a fraud on the Bank because this was kept secret from the
Bank whose consent was never sought. It is said that the PG was connected to
the Subcontract Agreement but its purpose was changed into a guarantee of
payment of the debt due from CP to the Claimants. This change in purpose
defrauded the Bank.

72. There are separate points in relation to the APG that are alleged in paragraph 5.4 of the
Bank’s Skeleton Submission, but these are considered below in relation to the APG.

Discussion

73. The two main issues on the PG are these:

a. First, whether the PG is a demand instrument.

b. Secondly, whether the Bank has successfully invoked the fraud exception in the
context of an application for summary judgment.

74. We turn to the issue of construction of the PG. It is important to make a distinction
between two different types of instruments that are used in international finance.

75. The first is “on demand” guarantees or bonds (however labelled) where payment is
required on a demand complying with the terms of the instrument. It is a general principle
of banking law and practice that an “on demand” guarantee is independent of the
underlying relationship between the party in whose favour the guarantee is granted (the
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beneficiary) and the party whose obligations are guaranteed (the applicant). This is
reflected, for example, in Article 5(a) of URDG 758 which provides: “An [on demand]
guarantee is by its nature independent of the underlying relationship…, and the guarantor
is in no way concerned with or bound by such relationship”. What this means is that if the
PG is a demand instrument it is independent of the Subcontract Agreement. Provided an
honest demand is made by the beneficiary (the Claimants), the guarantor (the Bank) has
to pay.

76. An “on demand” guarantee is an instrument of primary obligation on the part of the issuer.
The bank giving the instrument is required to pay on demand and can raise very limited
defences to payment (such as the fraud exception which is considered below). Liability
may arise simply on a compliant demand being made within the validity of the instrument.
This is why it is sometimes likened to a letter of credit. This reflects the feature that with
“on-demand” documents the parties are dealing in documents only. This documents
principle is reflected in Article 6 of URDG 758 which provides: “Guarantors deal with
documents and not with goods, services or performance to which the documents may
relate”.

77. The second type of instrument are guarantees or bonds which are conditional. They give
rise to a secondary liability on the part of the issuer and are sometimes referred to as “see
to it” guarantees.

78. When approaching the question of construction as to which type of instrument is in play,
the Court construes the instrument without any preconception as to the type of the
instrument. All depends on what the parties’ agreed.

79. The distinction between on demand instruments and guarantees that are conditional or
“see to it” guarantees is clearly set out in the decision of Blair J in WS Tankship II BV v
The Kwangju Bank and another [2011] EWHC 3103 (Comm) at [111- 112]:
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“111. Whether Kwangju Bank is correct to submit that its liability is
conditional on GEO being liable under the shipbuilding contract
depends upon the nature of the instrument. There is a fundamental
difference between a guarantee and a demand instrument. A guarantee
imposes secondary liability, primary liability remaining with the
principal debtor. A demand guarantee—also called a "first" demand or
"on demand" guarantee or bond, the nomenclature does not matter—
imposes primary liability on the issuer. Liability flows from the
instrument, not the underlying contractual arrangements which give
rise to the issue of the instrument. These are often international
instruments, and the English law distinction between a guarantee and
an indemnity may not be helpful. A better (though not perfect) analogy
is with an irrevocable documentary credit, which like a demand
guarantee, is an autonomous undertaking by the issuer. In the case of a
demand guarantee, liability arises upon a demand that conforms with
the requirements of the guarantee, including as to any supporting
documents, and made within the validity period of the instrument. Such
instruments cover a variety of situations, including tender guarantees,
advance payment guarantees, performance guarantees, and so on. They
have proved to be of great value in international commerce. Particularly
when issued by financial institutions, the beneficiary has a promise to
pay from a creditworthy promisor which is independent from that of its
contractual counterparty. These points are uncontroversial, and emerge
from the authorities beginning with early cases such as Edward Owen
Engineering Ltd v Barclays Bank International Ltd [1978] QB 159, and
the more recent Court of Appeal authority cited by the
parties, Marubeni Hong Kong and South China Ltd v Government of
Mongolia [2005] 1 WLR 2497, Gold Coast Ltd v Caja de Ahorros del
Mediterraneo [2002] 1 Lloyd's Rep 617, and IIG Capital LLC v Van
Der Merwe [2008] 2 Lloyd's Rep 187.
112. The nature of the instrument in question is a matter of construction
of the instrument as a whole without any preconceptions as to what it
is (Gold Coast at [15], IIG at [7]). As Tuckey LJ pointed out in Gold
Coast at [21], the description of an instrument as a "guarantee" is
simply a label. The question is as to its effect. At [16], he referred to a
passage in Paget's Law of Banking (11th edn) where the authors say that
an instrument which (i) relates to an underlying transaction between
parties in different jurisdictions, (ii) is issued by a bank (iii) contains an
undertaking to pay "on demand", and (iv) does not contain clauses
excluding or limiting the defences available to a guarantor, will almost
always be construed as a demand guarantee. There was force in
Kwangju Bank's submission that subsequent authority shows that these
indicia are not determinative. For example, Associated British Ports v
Ferryways NV [2009] 1 Lloyd's Rep 595 at [12] shows that the fourth
factor may be neutral. The mere use of the words "on demand" is also
not determinative, since a secondary guarantee often requires a demand
on the guarantor (IIG at [25]) (which may be relevant for example for
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limitation purposes). On the other hand, the significance of the fact that
issue is by a financial institution is emphasised in Marubeni at [28]. It
appears to me that whether or not determinative, the list of indicia is at
least a useful checklist.”

80. Blair J in this decision points out one point of significance when dealing with a demand
guarantee. At [145] he said: “…the rules as to discharge of a surety on the basis of
material variation or forbearance have no application to demand guarantees…..Any other
finding would be contrary to principle and create much commercial uncertainty”.

81. The Court considers that whether an instrument is an “on-demand” instrument or a
conditional instrument is essentially a question of construction of the instrument
concerned. It is a process which requires consideration of all the terms of the instrument.

82. The Court considers that the PG is an instrument of the first type and operates as a
standalone autonomous obligation on the part of the Bank.

83. The terms of the PG have been set out in full above. The PG states that it is irrevocable
and unconditional and payable “without regard to any objections from [CP] or any other
party upon the first written demand of the [Claimants]”.

84. We consider that the wording of the PG clearly points to a demand instrument. In
particular it is expressed:

a. to be “irrevocable and unconditional”;
b. “without regard to objection from [CP]; and
c. “upon first written demand of the [Claimants]”.
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85. The Court reaches its conclusion by considering the terms of the PG. Although it is
unnecessary to consider any other documents, the Court notes that its analysis is consistent
with the Facility Agreement between the Bank and CP. As recorded above, the Bank’s
Terms make it clear that: “In the event that the Bank is called upon to make any payment
under any Letter of Guarantee issued to a third party, the Customer hereby irrevocably
and unconditionally directs the bank to pay first the amount demanded from the bank
under the Bank Guarantee. The Bank shall not be obliged to enquire to the propriety,
validity or amount of any claim made on the Bank under or pursuant to the Bank
Guarantee”.

86. In the light of the Court’s conclusion on the construction of the PG as a demand
instrument, the remaining question is whether the Claimants served a demand under the
PG by a letter dated 17 February 2019 which triggered a liability on the part of the Bank
to make payment. This depends on whether the demand complied with the terms of the
PG. This again is a question of construction of the PG which will be subject to ordinary
principles relating to contract interpretation.

87. The Court considers that the letter dated 17 February 2019 was a valid demand served
under the PG. It was issued before the PG expired. It expressly referred to the PG and
stated that “[CP] has failed to fulfil its obligation under the terms of the [Subcontract
Agreement]...” The Court refers to the terms of the PG which is expressed to be
unconditional and payable “upon the first written demand stating that the Subcontractor
has failed to fulfil its obligations under the terms of the Subcontract Agreement”
(emphasis added).

88. This statement is enough to establish liability under the PG. The Bank is not concerned
with the issue of whether in fact CP had failed to fulfil its obligation(s) under the
Subcontract Agreement. The “on demand” nature of the PG is intended to avoid the Bank
having to go into this enquiry.
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89. The Bank is accordingly liable to pay unless there is clear evidence that the beneficiaries
of the PG (the Claimants) knew that CP is not in breach of the Subcontract Agreement.
This is considered in the context of the fraud exception defence.

The Fraud Exception

90. The Bank invokes the fraud exception. Before considering the facts, the Court proposes
to consider the nature of the fraud exception and how it operates where summary
judgment is being sought on demand instruments. It is not a principle specifically
mentioned in URDG 758 on the basis that it is for national laws to apply the principle. It
is common ground between the parties that a fraud exception exists which arises whether
the governing law of the Bonds is national Qatar law or QFC Law. The Court considers
that the English caselaw, in this instance, is the best source of law.

91. In RD Harbottle v National Westminster Bank [1978] QB 146, 155 Kerr J said:

"It is only in exceptional cases that the courts will interfere with the
machinery of irrevocable obligations assumed by banks. They are the
lifeblood of international commerce. Such obligations are regarded as
collateral to the underlying rights and obligations between the
merchants at either end of the banking chain. Except possibly in clear
cases of fraud of which the banks have notice, the courts will leave the
merchants to settle their disputes under the contracts by litigation or
arbitration as available to them or stipulated in contracts."

92. In Edward Owen Engineering Ltd v Barclays Bank International Ltd [1978] QB 159 this
passage was approved, and it was emphasised that the bank must honour a performance
bond unless it has notice of clear fraud.

93. Edward Owen was approved by the House of Lords in United City Merchants v Royal
Bank of Canada [1983] 1 A.C. 168. This case concerned a letter of credit issued to a seller
of goods who presented apparently conforming documents including falsely dated bills
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of lading which it (the seller) did not know were false. Having set out the obligations of
the confirming bank to pay the seller Lord Diplock continued (page 183):

"To this general statement of principle as to the contractual obligations
of the confirming bank to the seller, there is one established exception:
that is, where the seller, for the purpose of drawing on the credit,
fraudulently presents to the confirming bank documents that contain,
expressly or by implication, material representations of fact that to his
knowledge are untrue. Although there does not appear among the
English authorities any case in which this exception has been applied,
it is well established in the American cases of which the leading or
"landmark" case is Sztejn v J.Henry Schroder Banking
Corporation (1941) 31 N.Y.S. 2d 631. This judgment of the New York
Court of Appeals was referred to with approval by the English Court of
Appeal in Edward Owen Engineering Ltd v Barclays Bank
International Ltd [1978] QB 159, though this was actually a case about
a performance bond under which a bank assumes obligations to a buyer
analogous to those assumed by a confirming bank to the seller under a
documentary credit. The exception for fraud on the part of the
beneficiary seeking to avail himself of the credit is a clear application
of the maxim ex turpi causa non oritur actio or, if plain English is to
be preferred, "fraud unravels all". The courts will not allow their
process to be used by a dishonest person to carry out a fraud."

94. Mere allegations of fraud or dishonesty are insufficient. There has to be supporting
evidence. The party alleging fraud must identify the primary facts from which a claim in
dishonesty has been proven.

95. As David Steel J said in Uzinterimpex JSC v Standard Bank PLC [2007] EWHC 1151
(Comm) at [107] (at first instance, there was no appeal on this aspect of the decision
[2008] EWCA Civ 819)) “In the context of a performance bond or advance payment
guarantee, a demand which the maker does not honestly believe to be correct as to its
amount is a fraudulent demand:

"…The question is whether when the demand was made the persons
acting on behalf of the plaintiffs knew that the sum claimed was not due
from Leadrail, and dishonestly made a demand despite that
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knowledge…": Balfour Beatty v Technical General Guarantee
Company Ltd [1999] 68 Constr LR 180”.

96. We consider this description of fraud is the correct one rather than relying on the
definition of fraud as a “wrongful or criminal deception intended to result in financial or
personal gain” as contended in the Bank’s skeleton submission at paragraph 5.1.

Summary Judgment: Fraud Exception

97. The fraud exception has to be considered in the context of an application for summary
judgment by the beneficiary. The Bank has to show the existence of a triable issue. Again,
the English caselaw is of assistance.

98. Teare J in Enka Insaat Ve Sanayi A.S. v Banca Popolare Dell'Alto Adige SpA [2009]
EWHC 2410 (Comm) [para 24]:

"In my judgment the test to be applied must be that of a "real prospect"
because that is the test set out in CPR Part 24. I do not consider that this
court is bound to apply a "heightened test" because the courts
in Solo and Banque Saudi Fransi were not considering a claim against
a bank under a guarantee where the defence was that the demand was
said to be fraudulent. I therefore consider that the test in the present
context is whether there is a real prospect that the Banks will establish
at trial that the only realistic inference is that the fraud exception
applies, that is, that ENKA could not honestly have believed in the
validity of its demands.”

99. This approach to summary judgment where the fraud exception is raised was approved
by the Court of Appeal in National Infrastructure Development Co Ltd v Banco Santander
SA [2017] 1 Lloyd’s Rep 361. We consider that it is the right approach to take in the
present case.
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100. Having set out the relevant legal principles, it is necessary to consider whether the Bank
can invoke the fraud exception to the autonomy principle.

Claimants’ Case

101. Before considering the Bank’s case it is necessary to set out the justification advanced
by the Claimants for making the demands. In summary it is as follows.

102. During the course of the Project, CP committed numerous breaches of its obligations
under the Subcontract Agreement. CP completed only 47% of the works required under
the Subcontract Agreement. Given CP's repeated failure to comply with its obligations,
the Claimants contend that they were frequently required to appoint their own labour and
subcontractors to undertake the outstanding work. The parties which the Claimants
appointed included the Applicants’ own labour, third party subcontractors, and also
subcontractors and suppliers which had previously been appointed by CP itself.

103. The cost to the Claimants of these appointments was deducted against amounts otherwise
due to CP under the Subcontract Agreement; these deducted amounts were referred to as
"deductions'’ as between the parties. These deductions were permitted pursuant to Clause
3.3 of the Subcontract Agreement, which states "[p]rovided that the [Claimants] has
given notice of his decision [sc. as to the amount of a deduction] no later than 7 days
before the date [CP] is due to be paid, this amount may be deducted from sums otherwise
due to [CP]”.

104. Further, the Claimants’ contend that CP is liable for the additional costs incurred by the
Claimants pursuant to Clause 8.3 of the Subcontract Agreement, which provides:

".. ,[i]n the event that [CP] fails to adopt the revised methods and/or
take such other measures in accordance with this Sub-Clause, the
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[Claimants] may give a notice of default to [CP] specifying the failures.
If [CP] fails to rectify the failure or provide a response which is
satisfactory to the [Claimants] within 7 days of the date of such notice
(or such other longer period as the [Claimants] may specify), the
[Claimants] may instruct a third party contractor to adopt such
methods and/or measures and (i) [CP] shall pay the costs arising to
the [Claimants] in addition to the delay damages and other damages (if
any) under Sub-Clause 8.7 and (ii) [CP] shall be liable for the third
party contractor as if it were its subcontractor.”

105.

The Claimants’ further contend that CP’s poor performance and breaches on the
Subcontract Agreement continued. The Claimants and CP entered into the
Supplemental Agreement to reset the balance of the relationship between CP and the
Applicants following CP’s various failures and its mounting debt to the Applicants, and
also to provide assistance to CP to allow it to complete its works. As part of its
obligations under the Supplemental Agreement, CP was required to maintain and
extend the Performance Bond and APG. Amongst other things, this clearly indicated
that: (i) it was agreed that CP still had a number of obligations under the Subcontract
Agreement, the performance of which was guaranteed by the Performance Bond; and
(ii) the advanced payment formed part of CP’s outstanding debt to the Applicants. This
latter point is further supported by the fact that, following entry into the Supplemental
Agreement, IPCs were updated to highlight that the advanced payment remained fully
outstanding. This continued to be the position under the IPCs until the end of the
Project.

106.

The Claimants contend that CP's works were due to be completed by a revised target
date of 31 March 2018, but remain incomplete to date. Notwithstanding CP completed
47% of the Subcontract Works, any progress made on the Project after that was largely
due to the efforts of the Claimants and other third parties.

107.

In short, the Claimants contend that there is no basis for the Court to conclude that the
demand under the PG was fraudulent. As at August 2019, being the latest IPC for CP,
there existed a negative balance due from CP to the Applicants in the amount of QAR
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53,289,452.41. This IPC also clearly shows that the advance payment remains
outstanding. Despite many requests for the remaining amount to be paid, CP has
repeatedly failed to do so.

The Bank’s Case

108.

The Bank’s case as to why it can rely on the fraud exception is summarised above. It
focuses on the alleged lack of transparency by the Claimants and CP concerning their
agreements and in particular the entering into the Supplemental Agreement.

Discussion

109.

The Court notes that the invocation of the fraud exception as a defence was made late
in these proceedings in Defence Memorandum No 4. Although the Claimants argued
that the Bank should be precluded from making a late allegation of fraud, the Court has
considered this defence.

110.

We consider that there is no basis on which the fraud exception can be invoked in the
present case. It is important to stress that we are not required to make any findings as
to whether there were in fact breaches of obligations by CP under the Subcontract. CP
is not party to the present proceedings and, in principle, is not bound by any findings
we make. The only issue we have to decide is whether there is a real prospect that the
Bank will establish at trial that the only realistic inference is that the fraud exception
applies, that is, that the Claimants could not honestly have believed in the validity of its
demand under the PG. This test (see paragraph 98 above) is the appropriate application
in the present circumstances of the “no prospect of successfully defending” guidance in
Practice Direction 2/2019. There is no other compelling reason why this issue should
await a trial.
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111. What is clear on the materials before us was that CP had serious problems in discharging
its obligations under the Subcontract Agreement. These are recorded in the
Supplemental Agreement which refers in detail to CP’s financial difficulties and needs.
The purpose of the Supplemental Agreement was to enable the works required by the
Subcontract Agreement to be carried out with additional financial support from the
Claimants. Had CP performed as required by the Subcontract Agreement, it would have
not been necessary for the Claimants to have undertaken works which should have been
completed by CP.

112.

We consider that the Subcontract Agreement was not terminated by the Supplemental
Agreement. As expressed in the Supplemental Agreement, it proceeds on the basis that
the Subcontract remains in force. It states at the end that “all other terms and conditions
agreed in the Subcontract Agreement dated 04th November 2014 will remain
unchanged”. We do not see any legal basis for asserting that there was a novation
resulting in the discharge of the Subcontract Agreement.

113.

We note the allegations concern the Assignment. But this dispute is before the national
Courts of Qatar and it would be contrary to principle of comity if we sought to make
findings in relation to this dispute. It is enough to say that we do not see how anything
alleged by the Bank engages the fraud exception rather than a breach of contract if the
facts alleged were established.

114.

We conclude that the fraud exception is not made out and that the Bank has not shown
the existence of a triable issue.

The APG

115.

The Bank advanced two related defences to the claim under the APG.
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116.

The first defence raised by the Bank against the claim based on the APG in its Defence
Memorandum 1, of 18 July 2019, was that “the claimant has recovered 100% of the
Advance Payment amount from CP as evident from [IPC] number 36 to 43 … which
clearly shows that the Advance Payment of QAR 9,900,000 has been fully recovered”.

117.

Relying on its analysis of the IPCs, the Bank advanced a second defence in Defence
Memorandum 4, dated 15 December 2019, to encompass one of fraud in that, so the
Bank alleged, the Claimants acted fraudulently in presenting a claim based on the APG,
knowing that as a fact, the advance payment had been repaid in full by way of
deductions, on a monthly basis, from monies otherwise payable to CP.

118.

The IPCs have been considered above. What is striking is that the APG appears to
contemplate a reducing amount that is guaranteed depending on amount repaid and yet
IPC48, covering the period June to August 2019, indicates that nothing had been
recovered from the advance payment of QAR 9.9 million secured by the APG. This is
surprising.

The Bank’s Case

119.

The Bank’s case can be summarised as follows:

a. the purpose of the APG was to secure repayment of the advance payment
contemplated in clause 14.2 of the Subcontract Agreement. The purpose was
not to secure any other debts owing by CP to the Claimants;

b. In terms of clause 14.2 of the Subcontract Agreement, the Claimants agreed to
recover the advance payment on a monthly basis by way of a 10% deduction
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from the amount which would otherwise be payable to CP during that month
and to reflect these recoveries in the IPCs;

c. Although the Subcontract Agreement constituted a contract between CP and the
Claimants, it was submitted to the Bank before the APG was issued. Hence the
APG was issued on that basis and in consequence the Claimants bound
themselves in terms of the APG, not to deviate from the payment terms in clause
14.2 or to amend those terms by subsequent agreement with CP without the
consent of the Defendant. It follows that the conditions of the APG did not allow
the Claimants the option or discretion not to make recoveries of the advance
payment in accordance with clause 14.2 of the Subcontract Agreement.

d. The reallocation of recoveries that had already been made from the advance
payment, to reflect repayments of the supplementary advance payment
guaranteed by the Commercial Bank of Qatar, was illegal. Moreover, as the
Bank alleged in Defence Memorandum 5, dated 27 January 2020, this
manipulation of the IPC’s constituted fraud by the Claimants and CP on the
Bank.

e. Had clause 14.2 of the Subcontract Agreement been applied in accordance with
its terms, the advance payment would have been recovered, at the latest by the
end of September 2017 when IPC37 indicated that the supplementary advance
payment, which was for the same amount, had been recovered in full through
monthly deductions.

The Claimants’ Case

120. The Claimants responded to these arguments as follows:
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a. The APG is an autonomous contractual instrument governed solely by its own
terms. It is an on-demand guarantee which operates in the same way as the PG.

b. CP’s performance under the Subcontract Agreement was inadequate.

In

consequence, as explained above, the Claimants incurred significant expenses
by undertaking and completing works that should have been done by CP. In
terms of the Subcontract Agreement, CP was liable to the Claimants for these
expenses. Hence it was ultimately agreed between the Claimants and CP that
the debt thus incurred by CP to the Claimants would be recovered by way of
deductions from amounts otherwise payable to CP and that this debt would be
secured by the APG and the PG.

c. The supplementary advance payment reflected in the IPCs likewise resulted
from CP’s failure to perform its obligations under the Subcontract Agreement.
The supplementary advance payment of QAR 9.9 million was made to assist
CP by way of a payment of QAR 4,950,000.00 directly to third parties
undertaking the subcontract works that CP had failed to perform while the
balance of the advance was paid directly into CP’s bank account.

d. Although the supplementary agreement between CP and the Claimants was only
finalised in November 2017, the reallocation reflected in IPC36 embodied the
terms of that agreement. Accordingly, it was also in accordance with that
agreement that the advance payment guaranteed by the APG remained
outstanding in full as reflected in subsequent IPCs.

e.

The method of repayment of the advance payment was determined by the
Subcontract Agreement to which the Bank was not a party. It is true that in terms
of clause 14.2 recoveries had to occur in a certain way. But there was nothing
preventing the parties to the Subcontract Agreement, i.e. CP and the Claimants,
from amending this clause. Such amendment would be in accordance with
article 171(1) of the Qatari Civil Code which provides that “a contract is the law
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of the contracting parties and it may not be revoked or amended, except by
agreement of both parties and for reasons prescribed by law”.

f. The Bank had no say in this. It followed that nothing prevented the Claimants
to grant CP an indulgence by deducting less than 10% of the amount otherwise
owing to CP or, in fact, not to make any deductions from that amount at all.

g. In addition, there was nothing preventing the Claimants from agreeing with CP
to reallocate the payments that had already been credited against the advance
payment to some other debt owing by CP such as the supplementary advance
payment. That is what happened. So, the entries in the IPC’s do not reflect any
breach of the Subcontract Agreement terms, but the implementation of
amendments to those terms by agreement between the Claimants and CP.

h. The APG does not reduce in value automatically by recovery. In order to reduce
the face value of the instrument, it would have to be reissued by the Bank
reflecting a lower value on the face of it. This is so, firstly, because a security
document of this kind cannot be subject to the uncertainty of an unascertainable
value. Secondly, because automatic reduction would require a clear wording
which the APG does not contain.

i. The face value of the APG could have been reduced by agreement between CP
and the Bank when it was extended from time to time to take account of
recoveries made against the advance payment made through deductions in the
interim period that preceded the extension. But this did not happen. Thus the
Claimants were entitled to accept that the renewed value of the APG remained
QAR 9.9 million and that they could advance further payments to CP against
the security of this guarantee.
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j. It is clear that the Claimants and CP considered the advance payment as part of
CP’s outstanding debt which was secured by the APG. This is irrespective of
the repayments of the advance payment indicated by the earlier IPCs. As a fact,
the total debt owing by CP to the Claimants at all times exceeded the value of
the APG.

k. The Bank’s security and comfort does not lie in the reduction of the APG in
accordance with the recoveries reflected in the IPCs. On the contrary, such
security is to be found in clause 4.3 of the Facility Agreement which affords the
Bank a back-to-back indemnity by CP of all amounts for which the Bank
became liable under the APG.

Discussion

121.

The first issue to determine is how to characterise the APG. The Court agrees with the
Claimants’ contention that the APG is an autonomous contractual instrument; that it is
payable on demand and governed solely by its own terms. This conclusion is reached
for the same reasons that the Court concluded that the PG is such an instrument.

122.

Interpreting the APG in this way, the Court accepts the Claimants’ argument that the
terms of clause 14.2 of the Subcontract Agreement, governing the method of repayment
of the advance payment, are not incorporated into the APG. Conversely stated, that the
reference to “conformity with the provisions of the subcontract” in paragraph 2 of the
APG, cannot be said to incorporate the method of repayment of the advance payment
in clause 14.2. It constitutes no more than a record of the fact that the APG was issued
by virtue of the provisions of the Subcontract Agreement.

123.

Accordingly, we also agree with the Claimants’ further argument that there was nothing
to prevent the Claimants from agreeing with CP to reduce the recovery of the advance
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payment to 5% per month or not to recover anything at all during a particular month or
during the whole contract period. The Claimants’ case that this is exactly what
happened stands uncontroverted. In fact, it is borne out by the Supplemental
Agreement.

124.

However, we do not agree with the Claimants’ further contentions that recoveries of the
advance payment once made and recorded in the IPCs could be reversed or reallocated
by agreement between CP and the Claimants; and that the face value of the APG could
not be reduced through recovery, but only by way of an amendment to the amount
guaranteed in terms of the bond.

125.

Both these propositions fly in the face of paragraph 4 of the APG. In terms of this
paragraph “The value of this bond shall progressively be reduced by the amount
deducted by [the Claimants] from [CP] as contained in the [IPCs] and payments against
the said Advance Payment”.

126.

The Claimants’ argument that the automatic reduction of the value of the APG through
recovery would render the value of the APG uncertain is answered by the very fact that
such reduction is coupled to the recoveries accepted and recorded by the Claimants in
the IPCs. The amount secured by the APG at any particular moment in time could
therefore be determined with reference to the IPCs and any uncertainty concerning the
reduced value of the bond could be eliminated in this way. The notion that the parties
intended the face value of the APG to be changed every time a recovery is made through
repayment of the advance payment is clearly untenable.

The Claimants’ further

argument that such automatic reduction in the value of the APG would require clear
wording is, in our view, answered by the clear wording of paragraph 4 of the APG.

127.

The inevitable consequence of the Court’s construction of paragraph 4 of the APG is
that a deduction once recorded in the IPCs as a credit against the advance payment,
could not be cancelled or reallocated to another debt owing by CP without the consent
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of the Bank. This conclusion is dictated by logic. In terms of the agreement between
the Claimants and the Bank embodied by the APG, every recovery of the advance
payment reflected in the IPC reduces the value of the APG. Any cancellation or
reallocation of that recovery would therefore amount to an increase in the value of the
APG. The notion that such increase could occur without the consent or even the
knowledge of the guarantor, is untenable. As far as the APG is concerned, CP’s consent
to such cancellation or reallocation is of no consequence.

128.

As to the Claimants’ further argument that the face value of the APG had not been
reduced upon extension of the expiry date on various occasions, the letters of extension
made it clear that the APG was extended on the same terms and conditions as originally
agreed upon. This means that once the value of the APG had been reduced – through
recovery reflected in IPCs – prior to the extension, the extension pertained to the APG
at its reduced value. Its face value would no longer be relevant and the parties to the
extending agreement would know that this is so.

129.

The Claimants’ further argument, to the effect that the Bank was only concerned with
the face value of the APG, as opposed to its reduced value, because the Bank did not
find its security and comfort in recoveries of the advance payment, but in the indemnity
from CP, is equally unconvincing.

130.

We say this for two reasons. Firstly, the indemnity by CP would only be of significance
if CP was in a position to honour that obligation. If CP proved to be financially unable
to do so, as appears to be the case, the Bank would derive little comfort from the
indemnity. Secondly, we believe that considerations as to motive, such as these, cannot
serve to change the clear wording of paragraph 4 of the APG.

131.

It follows that the Claimants are not entitled to demand payment of the full face value
of the APG. This is so because the face value had been reduced through recovery
recorded in the IPC’s in accordance with paragraph 4 of the APG. We know that the
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reason why those recoveries were not reflected in the final IPC is because they were
cancelled or reallocated. That appears from IPC36 where recoveries credited against
the advance payment in previous IPCs in an amount of QAR 4,480,741.88 had been
cancelled and reallocated to the supplementary advance payment.

132.

We reach the conclusion that the Claimants were entitled to claim QAR 5,419,250.12
(9,900,000 less 4,880,741,88) under the APG and not the full amount of the APG. This
leaves two issues that need to be considered.

133.

First, the Bank’s case that the demand under the APG was not only wrong but also that
it was fraudulent. We have no hesitation in rejecting this case. There was nothing
dishonest in what the Claimants did. There was an issue about the nature and effect of
the APG. The Claimants had a view of it. The fact that we have taken a different view
does not involve any suggestion that the Claimants must have known that their demand
was excessive and unlawful. Although we have rejected the Claimants arguments on
the APG, they were of substance and made bona fide with a proper legal foundation.
The Bank did not make any payment pursuant to the demand. Had it done so in an
amount more that the Claimants were entitled, the Claimants would be under an
obligation to account for the excess. The Court agrees with the Claimants’ reliance in
this context of the decision of Morison J in Cargill International v Bangladesh Sugar
and Food Industries Corp [1996] 2 Lloyd’s Rep 524.

134.

Secondly, it is unclear whether this point was run by the Bank, but we confirm, for the
avoidance of doubt, that the fact that we have decided the Claimants are entitled to a
lesser sum under the APG to the sum demanded, does not entail any consequences to
the validity of the demand under the APG or the Claimants’ entitlement to the sum
actually due. No authority was cited to us by the Bank on this issue. This is not a case
under URG 758 where there is a regime dealing with what happens when there is a
challenge to a demand.
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135.

It is reasonable to attribute to the parties an intention that, in the event of a demand that
the Court finds is excessive, the guarantor is liable for the lesser sum as found by us.
There was nothing to prevent the Bank disputing the demand and paying the sum it
considered to be due. Moreover, there is no evidence or allegation that the Bank has
been harmed or prejudiced by anything done by the Claimants in claiming under its
demand what we have concluded to be the wrong amount.

Interest

136.

The Claimants seeks summary judgment for interest on the principal sums for which
judgment is sought on each of the APG and the PB. That is QAR 25,219,250.12
(19,800,000 plus 5,419, 250.12) in aggregate.

137.

The interest claimed is at the rate of 4.5% per annum from the date of demand under
the relative bond, namely, 19 February 2019. That is the rate of interest of the
Claimants’ bank. The capitalised figure of such interest as at the date of judgment
amounts to QAR 1,452,006.96.

138.

For this purpose, the parties proceeded in argument on the assumption that the issue
was governed by the national laws of Qatar, rather than by the law of the QFC, the law
of the forum. (The latter law expressly provides for an order for payment of interest as
an available remedy: Procedural Rules, Article 10.4.9.) The Court is prepared to decide
the issue on that assumption.

139.

The only ground upon which the claim for interest was resisted was that the Bank is a
Sharia-compliant financial institution. No authority, from the national courts of Qatar
or otherwise, was put before us to support the proposition that that status was in law a
ground for refusing an award of interest where that would otherwise be appropriate.
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140.

The fundamental principle of Sharia in this field, as we understand it, is that an
individual or other person may not profit by the lending or other advancement of
money; that is, usury is prohibited. But, in the present context the “interest” claimed is
not of that nature. Rather, it represents compensation for the loss sustained by the
Claimants for the improper failure by the Bank to pay the relative principal when it was
due. Article 268 of the Civil Code of Qatar provides:

“If the object of the obligation is a sum of money, and the debtor does
not pay it after he has been given notice, and the creditor proves that as
a result he has sustained detriment, the court may order the debtor to
pay compensation, taking into account the requirements of equity”.

141.

In effect, an award of the interest claimed in this case would amount to such
compensation. In these circumstances the amount claimed by way of “interest” is
reasonable and equitable.

The Bank’s Counterclaim

142.

As stated in paragraph 17 above, the Bank did not file any counterclaim with its
Defence, although it “reserved its right” to do so. The Counterclaim contemplated at
that time appears, from the terms of paragraph 8 of Defence Memorandum No.1, to
have been for sums allegedly diverted wrongfully from the Designated Account set up
under the notified Assignment. No counterclaim on that basis was in the event ever filed
in this Court. Proceedings had earlier been instituted by the Bank against the Claimants
on this matter in the national courts of Qatar.

143.

Since the Courts of Qatar are already seized of this dispute, as pointed out above, it
would be contrary to the interests of comity for this Court to entertain any counterclaim
on that basis.
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144.

It is necessary to consider the Counterclaim that is formulated in paragraph 13 of
Defence Memorandum No.4. The Bank stated:

“13.1 It is evident that the Claimant has unduly demanded the APG and
the Performance Bond while it intentionally acted to harm the
Defendant and to extract undue money and to maximise it[s]
benefit by:
(a) demanding full value of the APG while the Claimant acted
intentionally in bad faith and in a fraudulent manner to
avoid reducing the value of the APG; and
(b) demanding full value of the Performance Bond after the
Claimant changed its purpose and use.
13.2 By taking provisions, the Defendant will not be entitled to use
an equivalent amount to fund its investments and operations.
13.3 All the above resulted in a financial loss for the Defendant which
had to provision for the full value of the Bonds and this resulted
in a net loss in its financial statements, which also caused
reputational losses.
13.4 Therefore, the Defendant shall be compensated for such losses
in an amount which is not less than QAR 10,000,000.”

145.

The Bank in paragraph 15 sought relief by way of indemnity for that amount.

146.

In its Amended Reply (dated 12 January 2020) to this pleading the Claimants
complained of the lack of a legal basis on which this counterclaim was presented.

147.

In Memorandum No.6, filed on 26 February 2020, the Bank asserted that the Claimants’
demands were “tainted with fraud” and that the Bank “was forced to take provisions for
the value of the Bonds and is continuing”. In its Reply, filed on 4 March 2020, the
Claimants reiterated that the Bank had failed to attempt to substantiate its claim or to
quantify its claimed losses.
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148.

The Counterclaim as presented is advanced on the basis of fraud allegedly committed
by the Claimants. This is the same basis upon which resistance to payment on the APG
and the PB is based.

149.

For the reasons explained earlier in this judgment such a defence is untenable. Likewise,
it is untenable on the averments made in the Counterclaim. Nor are the averments in
support of losses sufficiently particularised to allow them to proceed. The Claimants
have repeatedly called for greater particularisation, without any adequate response from
the Bank. In these circumstances the Bank has no prospect of succeeding in its
counterclaim. There is no other reason why the Counterclaim should proceed to trial.

150.

In these circumstances the Claimants’ application that it be struck out must be granted.

Costs and further procedure

151.

The parties were agreed that these should be addressed once they had had an
opportunity to consider the Court’s judgment on the substantive issues. The parties are
invited to see if they can agree on these matters, failing which the Court will determine
all outstanding disputes.
By the Court,

Justice Arthur Hamilton

Representation:
The Claimants were represented by Mr Paul Fisher, Counsel, 4 New Square, London, UK.
The Defendant was represented by Mr Michel Daillet, Avocat, John and Wiedeman LLC,
QFC, Qatar.
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